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Public Safety Radio System 

Upgrade
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12th Street Station
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West Little Rock Police Station 

Renovation

Contract signed with construction company and

Notice to Proceed September 14, 2015.

 Construction in final stages of completion.

 Estimated completion date Fall, 2016.
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LRPD Staffing & COPP Officers

Recruit School # 85 began August 22, 2016 

10 Recruits in school.

Graduation on February 3, 2017.
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911/311 Communications Personnel

Actively recruiting applicants for 19 vacant positions.

Reviewing application process with Human Resources.



7

Little Rock Police Department

September 21, 2016

Main Police Headquarters & Courts

Initial design concept is being evaluated. 


